

# Request for Commission Action

## City of Springfield, Ohio

### Item Number:

**Agenda Date:** 05/06/2025

**Today's Date:** 04/29/2025

**Subject:** Amendment No. 2 to the LPA Project Agreement No. 38899 for Project CLA - Bechtle Sidewalk, PID No. 118643

**Submitted By:** Erin Erickson

**Department:** Service Department

**Contact:** Chris Moore

**Item Type:** Ordinance

**Contract:** Yes

### Prior Ordinances and Resolutions:

**Prior Ordinance/Resolution**  
24-141

**Date of Prior Ordinance/Resolution**  
5/7/24

### Summary:

Amendment is needed for this project to amend Section 3 – Funding to reflect revised Preliminary Engineering and Detailed Design costs. Overall funding amount has changed from \$262,224.00 to \$301,366.00.

### Justification for Emergency Action:

Emergency action is requested so not to delay the design of this project and comply with ODOT funding deadlines.

### Funds Activity:

Department/Division	Fund Description	Account Number	Actual Cost
Service/Engineering	FHWA/ODOT		\$ 1,681,366.00
Service/Engineering	City		\$ 457,667.71
<b>Total Cost:</b>			<b>\$2,139,033.71</b>